MICHIGAN SUPERFUND SITE COOPERATIVE AGREEMENT
QUARTERLY PROGRESS REPORT
STATE LEAD SITE

EPA Region 5 Records Ctr.
Reporting Period: FY97, Q1 274094
Site name: North Bronson Industrial Area (1C) CA #: V005934-01
Activity: RI/FS Budget period ends: 6/01/97

WORK ACCOMPLISHED DURING REPORTING PERIOD FOR THIS SITE AND ACTIVITY:
(PROBLEMS AND DELAYS ENCOUNTERED THIS PERIOD, CORRECTIVE MEASURES
TAKEN OR PLANNED) IDENTIFY BY TASK NAME AND NUMBER:

Task 5: Phase I Remedial Investigation
Task complete December 1991.

Task 6: Remedial Investigation Report
Task complete July 1993.

Task 7: Baseline Risk Assessment
Task complete July 1993.

Task 8: Alternatives Array
Task complete September 1994.

Task 9: Feasibility Study

The MDEQ project manager prepared and forwarded the second draft of FS revisions to the MDEQ
toxicologist and the EPA for review. Comments on the draft FS were received and incorporated into the
final draft of this document by the MDEQ project manager. The MDEQ also received a draft constructed
wetland alternative from Robert Kadlec Ph.D. The draft alternative screening document was provided to
the EPA and the MDEQ Design and O&M unit for review and comment. Comments received from EPA
and MDEQ staff prompted an MDEQ sponsored site visit with Dr. Kadlec, representatives from EPA,
MDEQ Design/O&M unit, the PRPs and the city of North Bronson. The site visit included a technical
briefing and a question and answer session conducted by Dr. Kadlec and MDEQ about the wetland and its
potential use at Bronson. At the briefing MDEQ and EPA decided to have Dr. Kadlec prepare three
conceptual wetland designs for the site. Each design would address three different treatment scenarios.
Each scenario would be based on the amount of water the wetland would have to treat and the desired
treatment efficiencies. Each wetland alternative will be included in the final revised FS and will provide
enough information to proceed with a proposed plan.

The MDEQ sub-contracted Dr. Kadlec through Malcolm Pirnie. The original contract and scope of work
which Dr. Kadlec completed , was not to exceed $5,000. Another $5,000 will be required for the additional
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work requested by EPA and MDEQ for Dr. Kadlec. A new scope of work will be prepared by MDEQ and
administered by Malcolm Pirnie.

The EPA has selected the city of Bronson as a pilot site for the new EPA community relations initiative ,
the Community Advisory Group (CAG). The CAG provides a setting in which volunteer representatives of
the community can get up-to-date information about the status of clean-up activities, as well as discuss
community views and concerns about the clean-up process. The EPA and the MDEQ hosted an
informational meeting on December 10, 1996 to introduce the concept to the community and evaluate their
desire to establish a CAG. Several members of the community participated in this meeting and indicated an
interest in the program. They will meet in January and decide on any future activities.

MDEQ staff received the CLP sample results from the industrial sewer investigation in December. The
data and its analysis will be reported to EPA in a Technical Memorandum being prepared by the site
geologist and project manager. The results of our analysis and the impact on future remedial actions will
be discussed with EPA in March 1997.

Expenditures for work under Task 9 will be captured under Task 10.

Task 10: Proposed Plan

The North Bronson RI/FS (proposed plan) schedule was revised to reflect the delay caused by the revisions
to the FS and the screening of the constructed wetland alternative. The revised schedule will be submitted
to the EPA for approval.

Task 11: Administrative Record

None.
Task 12: Draft ROD
None.

Task 13: Final ROD

None.

Task 14: Post ROD/Closet

None.

PLANNED % OF SCHEDULED ACTIVITIES (Task 10) TO BE COMPLETED: 100%
ACTUAL % OF ACTIVITIES COMPLETED: 85%

EXPLANATION OF SIGNIFICANT DIFFERENCE: Refer to Task 10 comments.
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PLANNED % OF SCHEDULED ACTIVITY (TASK 11) TO BE COMPLETED: 60%
ACTUAL % OF ACTIVITY COMPLETED: 60%

EXPLANATION OF SIGNIFICANT DIFFERENCE: NA
FINANCIAL REPORTING FOR EACH ONGOING TASK

TASK 10 - PROPOSED PLAN CONTRACTOR AGENCY
Planned Budget $5,000 $50,000
Estimated Expenditures prior to this quarter: 0 $60,700
Estimated Expenditures* Quarter | $1,400# $13,000
Estimated Expenditures to Date: $1,400 $73,700
ESTIMATED BALANCE: $3,600 ($23,700)

* Expenditures reported under Task 10 include FS(Task 9) revisions, the wetland alternative review,
CAG initiatives and the industrial sewer investigation.
# Contractor invoice attached.

Task 11 - ADMINISTRATIVE RECORD CONTRACTOR AGENCY
Planned Budget $0 $10,000
Estimated Expenditures prior to this quarter: $0 $ 1,000
Estimated Expenditures Quarter 4 $0 $ 0
Estimated Expenditures to Date: $0 $ 1,000
ESTIMATED BALANCE: $0 $ 9,000

TASKS 1- 11 FINANCIAL REPORTING
CONTRACTOR 1  AGENCY

PLANNED RI/FS BUDGET: $1,200,000 $240,000
ESTIMATED EXPENDITURES PRIOR TO THIS QR: $1,038,000 $241,200
ESTIMATED EXPENDITURES QUARTER 1 $ 0 § 13,000
ESTIMATED EXPENDITURES TO DATE: $1,038,000 $254,200
CONTRACTOR 2
PLANNED RI/FS BUDGET: $ 5,000
ESTIMATED EXPENDITURES PRIOR TO THIS QR: $ 0
ESTIMATED EXPENDITURES QUARTER 1 $ 1,340
ESTIMATED EXPENDITURES TO DATE: $ 1,340

TOTAL ESTIMATED EXPENDITURES TO DATE $ 1,039,340 $(14,200)

3
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TOTAL FUNDING FOR THIS ACTIVITY (RI/FS): $ 1,440,000
TOTAL ESTIMATED EXPENDITURES TO DATE: $ 1,293,540
ESTIMATED BALANCE: $ 146,460

FUNDS AND TIME REMAINING (BALANCE): $146,000 and 6 months.

ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE REQUIRED WORK: 6 months and
$150,000. Agency expenditures above the budgeted amounts will be covered by funds remaining in the
total budget.

EXPLANATION OF ANY SIGNIFICANT DISCREPANCY/JUSTIFICATION FOR INCREASE:
Current project end date is 97 June 01. Additional time may be required to complete the review of the
wetland alternative and to accommodate the requests of the CAG.

/
Prepared by \"/M W Date °L///49,/ 97

(Project Manager)

Approved by M W Date 7// 0/97

(SuBervisor) \
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IRNI MALCOLM PIRNIE, INC.

ENVIRONMENTAL ENGINEERS, SCIENTISTS & PLANNERS

DIRECT LABOR/OVERHEAD & OTHER DIRECT COST INVOICE

DATE: November, 1996 INVOICE NO.: 2420-050-#1

PROJECT NAME: N. BRONSON LAGOON REMEDIATION

COST RECOVERY BREAKDOWN FOR:

CONTRACT RELEASE NO.:

SERVICE PERIOD: From June 27, 1996 through November 1, 19986, for services provided for Direct Labor and ODCs.

BILL TO: Administration Section
Environmental Response Division
Michigan Department of Environmental Quality
P. O. Box 30426
Lansing, Ml 48909

REMIT PAYMENT TO: Malcolm Pirnie Engineers CONTRACT NO.: ERD #9499
102 Corporate Park Drive, Box 751 FEDERAL ID NO.
White Plains, NY 10602-0751

COPY TO: William L. Harman
MDEQ-ERD Superfund
300 S. Washington Square
Lansing, Ml 48933

TOTAL DIRECT LABOR $477.03
OVERHEAD 1.617% $771.36
LABOR FEE (10%) $124.84
TOTAL LABOR $1,373.23 T R
TOTAL OTHER DIRECT COSTS $11.34 _ T
\ W - Y
FEE 10% $1.13 NGV - >
TOTAL ODC $12.47 T .
TOTAL AMOUNT DUE $1,385.70

CONSULTANT'S CERTIFICATION: | CERTIFY THAT THE SERVICES LISTED ABOVE ARE
PROPER CHARGES AGAINST THE STATE OF MICHIGAN.

- . ~ .
el i j%&ft/w{é@ // // / T¢&
~
Certifying Signature of Consultant Staff Date r
S /1/
we of Prim sultant's Project Manager Date

411C WEST LAKE LANSING ROAD EAST LANSING, M( 488231439 517-337-0111 FAX 517-337-0417

RECYCLED PAPER



SUMIMARY OF DIRECT LABOR
PROJECT NAME: N. BRONSON LAGOON REMEDIATION
PROJECT NUMBER: 2420-050

LABOR EMPLOYEE SPENT THIS PERIOD | JOB-TO-DATE |
CLASS NAME RATE HOURS COST HOURS COST |
P4 Q0 $0.00 0.0 $0.00 |
0.0 $0.00 0.0 $0.00 |
0.0 $0.00 0.0 $0.00 -
0.0 $0.00 0.0 $0.00 |
0.0 $0.00 0.0 $0.00 |
SUBTOTAL 0.0 $0.00 0.0 $0.00 !
P3 THRASOS EFTAXIADIS $35.55 10.5 $373.28 10.5 $373.28 -
0.0 $0.00 0.0 $0.00 |
0.0 $0.00 0.0 $0.00 |
i 0.0 $0.00 | 0.0 $0.00
0.0 $0.00 0.0 $0.00 |
i 0.0 $0.00 0.0 $0.00 |
| 0.0 $0.00 0.0 $0.00 .
| i , 0.0 $0.00 0.0 $0.00
"SUBTOTAL | 10.5 $373.28 10.5 $373.28
P2 ] 0.0 $0.00 0.0 $0.00
| 0.0 $0.00 | 0.0 $0.00
| 0.0 $0.00 0.0 $0.00 |
J 0.0 $0.00 0.0 $0.00 .
| 0.0 $0.00 0.0 $0.00 -
| 0.0 $0.00 0.0 $0.00 |
i 0.0 $0.00 0.0 $0.00 !
| 0.0 $0.00 0.0 $0.00
0.0 $0.00 0.0 $0.00 |
0.0 $0.00 0.0 $0.00 |
! 0.0 $0.00 0.0 $0.00
| 0.0 $0.00 | 0.0 $0.00
0.0 $0.00 | 0.0 $0.00
SUBTOTAL 0.0 $0.00 0.0 $0.00
P1 0.0 $0.00 0.0 $0.00
! 0.0 $0.00 0.0 $0.00
i 0.0 $0.00 0.0 $0.00
5 0.0 $0.00 0.0 $0.00
| i 0.0 $0.00 0.0 $0.00 |
i i 0.0 $0.00 | 0.0 $0.00 |
| = 0.0] $0.00 | 0.0 | $0.00 |
? 0.0! $0.00 0.0 $0.00
0.0]| $0.00 0.0] $0.00 |
0.0 $0.00 | 0.0 $0.00 :
0.0 $0.00 | 0.0 $0.00 |
! : 0.0! $0.00 | 0.0 $0.00!
i : 0.0 $0.00 | 0.0 $0.00
SUBTOTAL ! 0.0 $0.00 0.0 $0.00
T1 0.0 $0.00 0.0 $0.00
0.0 $0.00 0.0 $0.00
0.0 $0.00 0.0 $0.00
0.0} $0.00 0.0 $0.00
i SUBTOTAL ; 0.0 $0.00 . 0.0 $0.00
! CL [ DARA THOMAS $9.50 | 25 $23.75 | 25 $23.75 |
 DARLENE HUFNAGEL $16.00 5.0 $80.00 : 5.0 $80.00
0.0! $0.00° 0.0 $0.00
0.0 $0.00 . 0.0] $0.00°
1 ; 0.0; $0.00 0.0 30.00 .
i | ‘ 0.0! $0.00 1 0.0 $0.00 |
| 0.0] $0.00 | 0.0 $0.00 |
! | ; 0.0] $0.00 | 0.0 $0.00 |
j ! { 0.0] $0.00 | 0.0 $0.00 |
3 1 i 0.0 $0.00 0.0 $0.00
| SUBTOTAL i 75 $103.75 75 $103.75
i TOTAL i 18.0 $477.03 18.0 $477.03




SUMMARY FOR OTHER DIRECT COSTS

PROJECT: N. BRONSON LAGOON REMEDIATION

PROJECT NUMBER: 2420-050
TRAVEL

Mileage

Meals

Lodging

Other Travel Exp.

$0.00
$0.00
$0.00
$0.00

SUBTOTAL

EQUIPMENT, MATERIALS & SUPPLIES

Equipment Usage
Supplies

Other Field Services
Trailer & Ultilities

OTHER
Reproduction
Shipping/Postage
Communications
COMPUTER SERVICES

Technical PC Usage
CADD Usage

MISCELLANEQUS

$0.00
$0.00
$0.00
$0.00

SUBTOTAL

$6.30
$5.04
$0.00

SUBTOTAL

$0.00
$0.00

SUBTOTAL

$0.00
$0.00
$0.00

SUBTOTAL

INVOICE NO.: 1

$0.00

$0.00

$11.34

$0.00

$0.00

TOTAL AMOUNT DUE



DIRECT LABOR BY TASK

PROJECT NAME:
PROJECT NO. TASK E10
LABOR EMPLOYEE SPENT THIS PERIOD
CLASS NAME RATE HOURS COST
P4 Q0] $0.00
0.0 $0.00
0.0 $0.00
0.0 $0.00
0.0 $0.00
SUBTOTAL 0.0 $0.00
P3 THRASOS EFTAXIADIS $35.55 0.0 $0.00
0.0 $0.00
0.0 $0.00
0.0 $0.00
0.0 $0.00
0.0 $0.00
0.0 $0.00
0.0 $0.00
SUBTOTAL 0.0 $0.00
P2 0.0 $0.00
0.0 $0.00
0.0 $0.00
0.0 $0.00
0.0 $0.00
0.0 $0.00
0.0 $0.00
0.0 . $0.00
0.0 $0.00
0.0 $0.00
0.0 $0.00
0.0 $0.00
0.0 $0.00
SUBTOTAL 0.0 $0.00
P1 0.0 $0.00
0.0 $0.00
0.0 $0.00
0.0 $0.00
0.0 $0.00
0.0 $0.00
0.0 $0.00
0.0 $0.00 |
0.0 $0.00
0.0 $0.00
0.0 $0.00
0.0 $0.00
0.0 $0.00
SUBTOTAL 0.0 $0.00
T1 0.0 $0.00
0.0 $0.00
0.0 $0.00
0.0 $0.00
SUBTOTAL 0.0 $0.00
‘ CcL DARA THOMAS $9.50 0.0 $0.00
DARLENE HUFNAGEL $16.00 0.0 $0.00
0.0 $0.00
0.0 $0.00
0.0 $0.00
0.0 $0.00
0.0 $0.00
0.0 $0.00
0.0 $0.00
i 0.0 $0.00 |
| SUBTOTAL 0.0 $0.00
| TOTAL 0.0 $0.00




TIME oHEET

PERIOD EMPLOYEE NAME
MALCOLM LANSING — 410 ENDING NO. (PLEASE PRINT)
PIRNIE LOCATION
07/05/96 3516 T. Eftaxiadis
JOB NAME JOB NUMBER CHART OF TOTAL HOURS WORKED DAILY ~ BY DAY OF MONTH
i . ACCOUNTS | HOURS [ 06/29 [ 06/30 | 07/01 | 07/02 | 07/03 | 07/04 | 07/05
P o 7y 2 NUMBER SAT SUN MON T THU FRI
—_] I — Y
BRONSON SETUP 2420-050—E10 | 1
SIGNATURE: ,
a1 =
& _(‘_”/J

S
-



TIME SHEET PERIOD EMPLOYEE NAME
MALCOLM LANSING — 410 ENDING NO. (PLEASE PRINT)
PIRNIE LOCATION
07/12/96 3516 T. Eitaxiadis
JOB NAME JOB NUMBER CHART OF | TOTAL HOURS WORKED DAILY — BY DAY OF MONTH
/ ACCOUNTS | HOURS [[07/06 [ 07/07 ] 07/08 ] 07/09 | 07/10 [ 07/11 ] 07/12
200 T o NUMBER SAT | SUN | MON T FAI
] _ 1
N
R .
BRONSON SETUP * 2420-050-E10 NN 2.0
N I 2 ) T j _
7)1 0|0
_ 7l 1|/ 9] 0
_7[ 8] 9| 0 _ R
.7l 8] 5| 0 S
) |77 s o
HOLIDAY — REGULAR 7| 1 e[ 0
HOLIDAY - OPTIONAL - 71 2| 78| 0 - I
ABSENCE WITHOUT PAY ” 7| 26| 0 -
VACATION _7|_ 0}, 8] 0
PERSOMAL ILLNESS 772 5| 0
TOTAL HOURS
OVERTIME HOURS INCLUDED IN TOTAL HOURS
TO BE COMPLETED BY EMPLOYEE: CHARGEABLE APPROVED/ BY: 4777 SIGNATURE:
. B R—— , a— ol pe> Y /e
PN P
X T

z é;{///




|
|
| |

T I M E S l'l E [E T PERIOD EMPLOYEE NAME
MALCOLM LANSING - 410 ENDING NO. (PLEASE PRINT)
PIRNIE LOCATION

709616 | 39\ T EETRAYIADNG

JOB NAME JOB NUMBER CHART OF TOTAL HOURS WORKED DAILY - BY DAY OF MONTH
. ACCOUNTS HOURS 20 jox| 20 [ N3 24 | 25 ] ng
ra NUMBER SAT SUN MON TUE . THU FRI

AR o v chs | YR ~os50 - ~ | 3.0 =S
1 1

|
|
|
AR

,SIGNATURE

/%

N




TIME S HEET PERIOD EMPLOYEE NAME
MALC O LM LANSING — 410 ENDING NO. (PLEASE PRINT)
PIRNIE LOCATION
08/09/96 3516 T. Eftaxiadis
JOB NAME JOB NUMBER CHART OF | TOTAL HOURS WORKED DAILY — BY DAY OF MONTH
Tl X ACCOUNTS | HOURS | 08/08 | 08/04 | DB/O5 | 08/06 | 08/07 | 08/08 | 0B/09
[ Loy NUMBER SAT | SUN | MON | TUE | WED | THU FRI
BAONSON CONTRACTS o 2420-050-E10 L 0.5 0.5

s S

s 1;,GNATU_H_§~ .
//{/’//// . A&IH‘ P .
oL /(/ (’ o . .

>»




TIM E S HEET PERIOD EMPLOYEE NAME
M ALC O LM LANSING - 410 ENDING NO. (PLEASE PRINT)
D =
PIRNIE LOCATION
10/04/96 3516 T. Eftaxiadis
JOB NAME JOB NUMBER CHART OF TOTAL HOURS WORKED DAILY — BY DAY OF MONTH
2 sz ACCOUNTS | HOURS | 09/28 | 09/29 | 09/30 | 10/01 | 10/02 | 10/03 | 10704
l - T NUMBER SAT SUN | MON | TUE [ WED | THU FRI
RERE S RONE] B D Y. AR U I
BHONSON WP/BDG/CONTRACTS B I S 400 e 3 L
ShE - I el e B g e
e L SN NN DS D S el i Y (S _

_ﬁ}ﬁlGNAIUBE:_L\
- ST .
Vs

P e
4ot




Vs
Ao
A5
BYZ
Ch

TIME SHEET

PERIOD NAME
MALCOLM _LANSING - 410 - ENDING (PLEASE PRINT)
PIRNIE LOCATION
09/27/96 DARLENE E. HUFNAGEL
JOD HAME JOB NUMBER CHART OF | TOTAL HOURS WORKED DAILY — BY DAY OF MONTH
) G ACCOUNTS | HOURS [09j27 ] 09/22 09/24 | 09/25 | 08/26 | 09/27
LGN NUMBER SAT | SUN TUE | WED | THU | FAI

l}rigpson — Project Tra::king

Bronsan - Project Tracking — Non Billable

HOLIDAY - REGULAR )

HOL ID/\Y - OPTIONI\I

ABuCN_CE W|1 HOUT I’AY
VACATION

PERSONAL ILLNESS

N S
. o S R .
_ e — . R
Y J— -1
2420-050-E10 0.5 ) 0.5
2420-050- M0O_ e " os| i - __,,: 0.5
1
I 2 , ~ _
I |z I . e
. ] o |z . | o I ~
B B . I/ o ol I o
L ] o 7 .. | R B
~ )2 . I
I I 2 o I
7

B __TOTAL HOURS
OVERTIME HOUNS INCLUDED IN TOTAL HOURS

TO BE COMPLETED BY EMPLOYEE:

CHARGEABLE

APPROVED BY:

{) .SIG NATunL

4,

—

/1
W

/

AN m,d{ ¥R L/ /J




7
- -
T l M E b I_I E E r PERIOD EMPLOYEE NAME
MALC O LM LANSING — 410 ENDING NO. (PLEASE PRINT)
PIRNIE LOCATION
10/04/96 6863 DARLENE E. HUFNAGEL
JOB NHAME JOB NUMBER CHART OF TOTAL HOURS WORKED DAILY — BY DAY OF MONTH
ACCOUNTS | HOURS | 09/28 | 09/29 | 09/30 | 10/01 | 10/02 | 10/03 | 10/04
NUMBER SAT SUN MORN TUE WED THU FRI
\ment/Work Plan ' 2420-050—E10 I
R 1
DR N D | v )
MBI -
7| 1|olof R
7l4aisio _ R
7it|3|ol
7|3|s]o _
o AR ICIEN N R e _
HOLlD/\Y — HEQ}}LAR L o R e 7 1 6] 0 o R R
HOLIDAY ~ OPTIONAL S S _ 71 2] 8|0 IR P R _ _
/\:§§ENQ[_\([ITI|OUT P/\Y Y PR 17 2] 6| 0 o I o I S o
VACATION ) N e 2 T Y . o _
PERSONAL IlLN[SS 71 2] 5| 0O L
e __Yotanouns |
OV[IHIME Il()UH"; IN(‘LUDE[) IN TOTAL HOURS
TO BE COMPLETED BY EMPLOYEE: CHARGEABLE ;; §2¢ER!‘OV$Y: {() SIGNAT /
L _’. . -.‘ e - .- :” . ; / /, C_‘<“ //(/[ /( (/ [ Zj[{_‘{/

/A
i —



MALCOLM
PIRNIE

TIME SHEET
LANSING —~ 110
LOCATION

PERIOD
ENDING

EMPLOYEE
NO.

NAME
(PLEASE PRINT)

10/11/96

6863 DARLENE E. HUFNAGEL

JOB NAME

JOB NUMBER

| 270211

CHART OF
ACCOUNTS
NUMBER

TOTAL

HOURS WORKED DAILY — BY DAY OF MONTH

Houns [ 1005

10/06 10/07T 10/08 | 10/09 | 10/10 | 10/11

SAT

SUN FRi

ACCOUNTING

GENEHAL ADMINISTRATION — Phones, Copying |
GENEMAL MARKETING | —— ==
HUMAN RESOURCES e

CONTHACT ADMINISTRATION

i~

'N{w‘;w

{~

lele

o]

cle

ala
HOLIDAY — REGULAR - R A
HOLIDAY — OPTIONAL R T A I e
ABSENCE WITHOUT PAY R e I
VACATION e . 7|0l 8l of
PENSONAL ILLNESS 7| 2] 5] of

e 10[Al HOURS

()VEﬂHMF ] IOUH

IN(‘I Ul)[l) 1N T()TAI HOURS

D COMPLETED BY EMPLOYLE:
s g T

CHARGEABLE

D-BYi.
ﬁ// AEPﬂQV )
Ht

SIGNATU”L.
( UL ) Ay \

/ /\ o

)

_»Z[g{ﬂ,L/

I J



TIME SHEET PERIOD EMPLOYEE NAME
MALCOLM LANSING - 410 ENDING NO. {PLEASE PRINT)
PIRNIE LOCATION
w 7126196 7156 Dara Thomas
JOB NAME JOB NUMBER CHART OF TOTAL HOURS WORKED DAILY - BY DAY OF MONTH
= ACCOUNTS HOURS 7/120 | 7/21 7122 | 7/23 | 7/24 | 7/26 | 7/26
3 6 NUMBER SAT SUN | MON | TUE | WED | THU FRI
3
[N. Bronson 2420-050-E10 1.0 1
1
HOLIDAY - REGULAR _7]1 1] 6] o
HOLIDAY - OPTIONAL 7 2 8 0
ABSENCE WITHOUT PAY 7] 2] 6/ o
VACATION 7 0 8 0
PERSONAL ILLNESS 7 2 5 1]
TOTAL HOURS B
OVERTIME HOURAS INCLUDED IN TOTAL HouRs
TQ BE COMPLETED BY EMPLOYEE: CHARG PPRO — ; ‘ (\ SIGN?TURE
(1191 B L Y AL




TIME SHEET PERIOD EMPLOYEE NAME
MALCOLM LANSING - 410 ENDING NO. {PLEASE PRINT)
PIRNIE LOCATION
9/20/96 7156 Dara Thomas
JOB NAME JOB NUMBER __ CHART OF TOTAL HOURS WORKED DAILY - BY DAY OF MONTH
- bQc,) ACCOUNTS HOURS [ 9/14 | 9/16 | 9/16 | 9/17 | 9/i8 | 9/19 | 9/20
| = NUMBER SAT | SUN | Mo UE | WED | THU FRI
11
2420-050-E10 - 0.5 0.5
T
HOLIDAY - REGULAR 7| 1| 6| o
HOLIDAY - OPTIONAL 7| 2| 8| o
ABSENCE WITHOUT PAY 7| 2 6| 0
VACATION 7| ol 8] 0
PERSONAL ILLNESS 71 278 o
TOTAL HOURS
OVERTIME HOUS INCLUDED IN TOTAL HOURS
TO BE COMPLETED BY EMPLOYEE: CHARGEABLE NP I)PPRO\//'Q\L ’ SIGNATYRE
) et A AP - \((\1‘,./1(7[)'_“_,(,&.&(/‘/ ( P ) Yy s -
: . A A0 INVTINAN 2

U




A4
O

A

3

e

TIME SHEET PERIOD EMPLOYEE NAME
MALCOLM LANSING - 410 ENDING NO. (PLEASE PRINT)
PIRNIE LOCATION / ~
L7/ TS G > ortsD [ l/”\ YR,
JOB NAME JOB NUMBER CHART OF TOTAL HOURS WORKED DNLY BY DAY OF MONTH
o G CGel) ACCOUNTS HOURS
[Z L Crqy NUMBER SAT SUN | MON | TUE | WED | THU ERI
A ~ D4 S (IS )~ ) R
HOLIDAY - REGULAR 7 1 sl 0
1OLIDAY - OPTIONAL 12} 8] ©
ABSENCE WITHOUT PAY 7] 26| 0
VACATION 71 0| 8] ©
PERSONAL ILLNESS 71 21 5] o
TOTAL HOURS
OVERTIME HHOU S INCLUDED IN TOTAL 1IOURS
OVAL ATURE
: ( /
1gR2 Y0 LN




TIME SHEET PERIOD EMPLOYEE NAME
MALCOLM LANSING - 410 ENDING NO. (PLEASE PRINT)
PIRNIE LOCATION
10/4/96 7156 Dara Thomas
JOB NAME JOB NUMBER CHART OF TOTAL HOURS WORKED DAILY - BY DAY OF MONTH
i ,,o;é‘) ACCOUNTS HOURS 9/28 9/29 9/30 1011 10/2 10/3 10/4
| “ NUMBER SAT SUN MON TUE WED THU FRI
- i
v
— 5
N Brdnson lg}zo»oso-mo - 0.5 ‘ 0.5
HOLIDAY - REGULAR 7] 1] 6| o
HOLIDAY - OPTIONAL 7] 2| 8] 0o
ABSENCE WITHOUT PAY _ 7] 2| 6] o
VACATION 71 o] 8| o
PERSONAL ILLNESS 7| 21 5] o
TOTAL HOURS
OVERTIME HOURS INCLUDED IN TOTAL HOURS
TO BE COMPLETED BY EMPLOYEE: CHARGEABLE SIGNA

L T

ey /

)7
//Z(",??" Lp.
/



EXPENSE WORKSHEET

PROJECT NAME. N. BRONSON LAGOON REMEDIATION

PROJECT NUMBER: 2420~ 050

PERIOD: JULY THROUGH OCTOBER 1996

TASKNQ: E10

TRAVEL

OTHER DIRECT COSTS

COMPUTER SERVICES

FIELD

MPI
VEHICLES
(MILEAGE)

OTHER
TRAVEL

SUBST.
(MEALS)

LODGING REPRO.

SHIPPING/
POSTAGE

COMMUNI—
CATION

RENTAL

OFFICE/

FIELD CADD

EQUIP.

SUPPLIES

OTHER
FIELD
SERVICES

TRAILER &
UTILITIES

MP|
LAB
SERVICES

TOTAL

615

615

615

615" 611"

612

630

621

617 618

819

625

625

623

$0.00

IN-HOUSE REPRO.

$6.30

$0.00

$2.52

$2.52

$2.52

$2.52

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

TOTAL

$11.34

TOTAL TRAVEL
TOTAL ODC

$0.00
$11.34

TOTAL
EXPENSES

$11.34

* = EXPENSE REPORTS




- United Parcel Service

z@ckup Date: 07/29/96 Daily Package Detail Record

Pickup Record No: 950728 8 § for Common Carrier

3T  2420-050=E10—~—46118 2 1.0 2.52
6121-R KADLEC WETLAND MANAGEMENT 6995 WESTBOURNE DR CHELSEA




MALCOLM PIRNIE - LANSING/410

COPY S '
%\Qﬂ 32 DATE: _Zet' 74
PROJECT PROJECT | ACCOUNT | USER TOTAL
NAME NUMBER NUMBER | CODE COPIES | AMOUNT
BRONSON 7 | 2420-050- £/0 | 5 050 L3 ¢, 32

o3 ¢p/)f£5 AWV 5’9/07




United Parcel Service

<ickup Date: 10/07/96 Daily Package Detail Record

Pickup Record No: 950728 41 3 for Common Carrier

Package ID Reference# Dest Code Zn Wt Package Chg RD
Customer # Company Name Address City

—

1 2420-050-E10Q 48118 2 1.0 2.52
6121-WETLAND D GEMENT 6995 WESTBOURNE CHELSEA




MICHIGAN SUPERFUND SITE COOPERATIVE AGREEMENT
QUARTERLY PROGRESS REPORT

STATE LEAD SITE
Reporting Period: FY97, Q2
Site name: North Bronson Industrial Area (1C) CA #: V005934-01
Activity: RI/FS Budget period ends: 6/01/97

WORK ACCOMPLISHED DURING REPORTING PERIOD FOR THIS SITE AND ACTIVITY:
(PROBLEMS AND DELAYS ENCOUNTERED THIS PERIOD, CORRECTIVE MEASURES
TAKEN OR PLANNED) IDENTIFY BY TASK NAME AND NUMBER:

Task 5: Phase 1I Remedial Investigation
Task complete December 1991.

Task 6: Remedial Investigation Report
Task complete July 1993.

Task 7: Baseline Risk Assessment
Task complete July 1993.

Task 8: Alternatives Array
Task complete September 1994.

Task 9: Feasibility Study

To further develop and refine the constructed wetland alternative, MDEQ staff identified three possible
treatment scenarios for this alternative. Each scenario is based on the source and amount of contaminated
water the constructed wetland would have to treat. Based on this information, Dr. Kadlec has prepared and
submitted to the MDEQ a detailed wetland alternative for each scenario. The information provided by Dr.
Kadlec includes wetland sizing for each scenario, predicted treatment efficiencies, and construction and
O&M costs. This report will be included in the FS addendum and will provide enough information to
proceed with a proposed plan.

The MDEQ has sub-contracted Dr. Kadlec through Malcolm Pirnie. MDEQ staff has prepared the Scope
of Work and reviewed the deliverables submitted by Dr. Kadlec. Malcolm Pirie administers the contract.
A total of $10,000 has been budgeted for the development of the wetland alternative.

The EPA has selected the city of Bronson as a pilot site for the Community Advisory Group (CAG). The
CAG is an EPA community relations initiative administered by MDEQ. The CAG provides a setting in
which volunteer representatives of the community sets there own agenda, gets up-to-date information about
the status of clean-up activities, as well as discuss community views and concerns about the clean-up

1



Mullet-Site Cooperative Agreement V005934 North Bronson Industrial Area

process. The CAG has met monthly since the December 10, 1996 introductory meeting,. The MDEQ has
participated in all meetings providing an overview of the CERCLA process and site background
information .

MDEQ staff received the CLP sample results from the industrial sewer investigation in December. The
data has been reviewed and organized into a draft Technical Memorandum by the site geologist. The draft
“Tech Memo” will be submitted to EPA in May. Once approved the “Tech Memo” will be incorporated
into the RI. The results of our analysis and the impact on future remedial actions will be discussed with
EPA in May 1997.

The MDEQ project manager is preparing the final draft of the FS addendum. The FS will be completed in
May and forwarded to the EPA for approval.

Expenditures for work under Task 9 will be captured under Task 10.

Task 10: Proposed Plan

The North Bronson RI/FS (proposed plan) schedule was revised to reflect the delay caused by the revisions
to the FS and the screening of the constructed wetland alternative. The revised schedule will be submitted
to the EPA for approval. The release date of the proposed plan for the site is May 30, 1997.

Task 11: Administrative Record

None.

Task 12: Draft ROD

None.
Task 13: Final ROD
None.

Task 14: Post ROD/Closet

None.

PLANNED % OF SCHEDULED ACTIVITIES (Task 10) TO BE COMPLETED: 100%
ACTUAL % OF ACTIVITIES COMPLETED: 85%

EXPLANATION OF SIGNIFICANT DIFFERENCE: Refer to Task 10 comments.

PLANNED % OF SCHEDULED ACTIVITY (TASK 11) TO BE COMPLETED: 60%
ACTUAL % OF ACTIVITY COMPLETED: 60%
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EXPLANATION OF SIGNIFICANT DIFFERENCE: NA
FINANCIAL REPORTING FOR EACH ONGOING TASK

TASK 10 - PROPOSED PLAN CONTRACTOR
Planned Budget $10,000
Estimated Expenditures prior to this quarter: $1,400
Estimated Expenditures* Quarter 2 $2,3534
Estimated Expenditures to Date: $3,753
ESTIMATED BALANCE:  $6,247

AGENCY

$50,000
$73,700
$12,750
$86,450

($36,450)

* Expenditures reported under Task 10 include FS(Task 9) revisions, the wetland alternative review,

CAG meetings and the industrial sewer investigation.
# Contractor invoice attached.

Task 11 - ADMINISTRATIVE RECORD

Planned Budget

Estimated Expenditures prior to this quarter:
Estimated Expenditures Quarter 2
Estimated Expenditures to Date:

ESTIMATED BALANCE: $0

TASKS 1- 11 FINANCIAL REPORTING

PLANNED RI/FS BUDGET:

ESTIMATED EXPENDITURES PRIOR TO THIS QR:

ESTIMATED EXPENDITURES QUARTER 2
ESTIMATED EXPENDITURES TO DATE:

ESTIMATED BALANCE:

PLANNED RI/FS BUDGET:

ESTIMATED EXPENDITURES PRIOR TO THIS QR:

ESTIMATED EXPENDITURES QUARTER 2
ESTIMATED EXPENDITURES TO DATE:

ESTIMATED BALANCE:

CONTRACTOR AGENCY
$0 $10,000
$0 $ 1,000
$0 $ 0
$0 $ 1,000
$ 9,000
CONTRACTOR1 CONTRACTOR 2
$1,200,000 $ 10,000
$1,038,000 $ 1,340
$ 0 $ 2,353
$1,038,000 $ 3,693
$ 162,000 $ 6307
AGENCY
$240,000
$254,000
$ 12,750
$266,750
$(26,950)



Mullet-Site Cooperative Agreement V005934 North Bronson Industrial Area

TOTAL FUNDING FOR THIS ACTIVITY (RUFS): $ 1,440,000
TOTAL ESTIMATED EXPENDITURES TO DATE $ 1,308,643
FUNDS AND TIME REMAINING (BALANCE): $131,357 and 3 months.

ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE REQUIRED WORK: 3 months and
$130,000. Agency expenditures above the budgeted amounts will be covered by funds remaining in the
total budget.

EXPLANATION OF ANY SIGNIFICANT DISCREPANCY/JUSTIFICATION FOR INCREASE:
Current project end date is 97 June 01. Additional time will be required to complete the review of the
wetland alternative, to incorporate it into the FS, and to accommodate the CAG.

\\‘ ” PR S
)// ////A e e 5’/ /
Prepared by L (i S g Date / 7 7

(Preject Manager

Approved by Date // 7/ f 7

(Supeﬂlsor)




ThIV 7007575

MALCOLM PIRNIE ENGINEERS, LLP
A MICHIGAN LIMITED LIABILITY PARTNERSHIP

IRNI

DIRECT LABOR/OVERHEAD & OTHER DIRECT COST INVOICE

DATE: February 14, 1997
PROJECT NAME: N. BRONSON LAGOON REMEDIATION
COST RECOVERY BREAKDOWN FOR:

CONTRACT RELEASE NO.: 761 P 7000146

SERVICE PERIOD:

BILL TO: Administration Section

Environmental Response Division

MALCOLM PiRNIE, INC.
ENVIRONMENTAL ENGINEERS, SCIENTISTS & PLANNERS

INVOICE NO.: 2420-050-#2

From November 2, 1996 through January 24, 1997, for services provided for Direct Labor and ODCs.

Michigan Department of Environmental Quality

P. Q. Box 30426
Lansing, Ml 48309

IMIT PAYMENT TO: Malcolm Pirnie Engineers

102 Corporate Park Drive, Box 751
White Plains, NY 10602-0751
COPY TO- William L Harman
MDEQ-ERD Supertund
300 S. Washington Square

Lansing. Ml 48933

TOTAL DIRECT LABOR $53.32
OVERHEAD 1.662% $88.62
LABOR FEE (10%) $14.19 \/
NON - BILLABLE LABOR ~$0.00
TOTAL LABOR $156.13
TOTAL OTHER DIRECT COSTS $1,997.50

FEE 10% $199 75

v

NON - BILLABLE EXPENSES

TOTAL ODC
TOTAL AMOUNT DUE

CONSULTANT'S CERTIFICATION
PROPER CHARGES AGAINST THE STATE OF MICHIGAN

VY2 fu/_ e
Certifying Signat(re of Consultant Staff
i *
ftﬂ%@k* \ O\&M )
Signature of Prime Consultant’s Project Manager

411-C W LAKE LANSING ROAD

X e G-

$2.197.25

EAST LANSING, MI 18823-1439

CONTRACT NO.: ERD #9499
FEDERAL ID NO. 13-3560452

$2.353.38 \/

| CERTIFY THAT THE SERVICES LISTED ABOVE ARE

ik

Date

2/14/97

Date
517-337-0111

fax 517-337-0147 nttp://www.pirnie.com

oo



SUMMARY OF DIRECT LABOR
PROJECT NAME: N. BRONSON LAGOON REMEDIATION
PROJECT NUMBER: 2420-050

LABOR EMPLOYEE SPENT THIS PERIOD JOB-TO-DATE
CLASS NAME RATE HOURS COST HOURS CcOST
! P4 0.0 $0.00 0.0 $0.00
0.0 $0.00 0.0 $0.00
0.0 $0.00 0.0 $0.00
T - 0.0 $0.00 0.0 $0.00
i I I 0.0 $0.00 0.0 $0.00
SUBTOTAL 0.0 $0.00 0.0 $0.00
P3 THRASOS EFTAXIADIS $35.55 15 $53.32 12.0 $426.60
0.0 $0.00 0.0 $0.00
0.0 $0.00 0.0 $0.00
! 0.0 $0.00 0.0 $0.00
0.0 $0.00 0.0 $0.00
0.0 $0.00 0.0 $0.00
0.0 $0.00 0.0 $0.00
0.0 $0.00 0.0 $0.00
SUBTOTAL 1.5 . 12.0 $426.60
P2 0.0 $0.00 0.0 $0.00
- i 0.0 $0.00 0.0 $0.00
, 0.0 $0.00 0.0 $0.00
| 0.0 $0.00 0.0 $0.00
f 0.0 $0.00 0.0 $0.00
| 0.0 $0.00 0.0 $0.00
0.0 $0.00 0.0 $0.00
0.0 $0.00 0.0 $0.00
0.0 $0.00 0.0 $0.00
L 0.0 $0.00 0.0 $0.00
L - I 0.0 $0.00 0.0 $0.00
- e 0.0 $0.00 0.0 $0.00
S - 0.0 $0.00 0.0 $0.00
SUBTOTAL o 0.0 $0.00 0.0 $0.00
P1 ) e 0.0 $0.00 | 0.0 $0.00
o B - 0.0 $0.00 0.0 $0.00
0.0 $0.00 0.0 $0.00
L‘ 0.0/ $0.00 0.0 $0.00
L | 0.0 $0.00 0.0 $0.00
B 0.0 $0.00 0.0 $0.00
. \ 0.0 $0.00 0.0 $0.00
] . ! 0.0] $0.00 0.0 $0.00
| _ B 0.0 $0.00 0.0 $0.00
0.0 $0.00 0.0 $0.00
‘ 0.0 $0.00 0.0 $0.00
| \ 0.0 $0.00 00/ $0.00
S % ! 0.0 $0.00 0.0 $0.00
'SUBTOTAL . 0.0 $0.00 0.0 $0.00
T1 i : 0.0 $0.00 0.0 $0.00
0.0 $0.00 0.0 $0.00
i 0.0 $0.00 0.0 $0.00
. 0.0 $0.00 0.0 $0.00
| SUBTOTAL 0.0 $0.00 0.0 $0.00
CL DARA THOMAS $9.50 0.0 $0.00 2.5 $23.75
DARLENE HUFNAGEL | $16.00 0.0 $0.00 5.0 $80.00
R 0.0 $0.00 0.0 $0.00
o 0.0 $0.00 0.0 $0.00
) B B 0.0 $0.00 0.0 $0.00
B o - 0.0 $0.00 00| $0.00
00 0001 _ 0.0] $0.00
_ e 0.0 $0.00 . 0.0 $0.00]
) T 00! $0.00 0.0 $o.%
S 0.0 $0.00 0.0 $0.00
'sugTOTAL T 0.0 $0.00 | 7.5 $103.75 |
‘ TOTAL ‘ 15 $53.32 |/ 19.5 $530.35 |

By,



SUMMARY FOR OTHER DIRECT COSTS

PROJECT: N. BRONSON LAGOON REMEDIATION

PROJECT NUMBER: 2420-050
TRAVEL

Mileage

Meals

Lodging

Other Travel Exp.

$0.00
$0.00
$0.00
$0.00

SUBTOTAL

EQUIPMENT, MATERIALS & SUPPLIES

Equipment Usage
Supplies

Other Field Services
Trailer & Utilities

OTHER
Reproduction

Shipping/Postage
Communications

COMPUTER SERVICES

Technical PC Usage
CADD Usage

MISCELLANEOUS

$0.00
$0.00
$1,997.50
$0.00

SUBTOTAL

$0.00
$0.00
$0.00

SUBTOTAL

$0.00
$0.00

SUBTOTAL

$0.00
$0.00
$0.00

SUBTOTAL

INVOICE NO.: 2

$0.00

$1,997.50

$0.00

$0.00

$0.00

TOTAL AMOUNT DUE

$1,997.50



DIRECT LABOR BY TASK
PROJECT NAME:
PROJECT NO. TASK E10
LABOR EMPLOYEE SPENT THIS PERIOD
CLASS NAME RATE HOURS COST
P4 0.0 $0.00
0.0 $0.00
| B 0.0 $0.00
! T - 0.0 $0.00
0.0 $0.00
SUBTOTAL 0.0 $0.00
P3 THRASOS EFTAXIADIS $35.55 1.5 $53.32
0.0 $0.00
0.0 $0.00
0.0 $0.00
0.0 $0.00
0.0 $0.00
0.0 $0.00
0.0 $0.00
SUBTOTAL 1.5 $53.32
P2 0.0 $0.00
0.0 $0.00
0.0 $0.00
0.0 $0.00
0.0 $0.00
0.0 $0.00
0.0 $0.00
0.0 $0.00
. 0.0 $0.00
1 0.0 $0.00
- - 0.0 $0.00
T 0.0 $0.00
N S 1 0.0 $0.00
'SUBTOTAL H T oo $0.00 |
P1 - 0.0 $0.00
o . - 0.0 $0.00
\ 0.0 $0.00
' 0.0 $0.00
0.0 $0.00
0.0 $0.00
0.0 $0.00
} 0.0 $0.00
0.0 $0.00
B - 0.0 $0.00
0.0 $0.00
0.0 $0.00
| - - - 0.0 $0.00
_SUBTOTAL _ o T 0.0 $0.00
T1 0.0 $0.00
L 0.0 $0.00
0.0 $0.00
0.0 $0.00
SUBTOTAL 0.0 $0.00
cL DARA THOMAS $9.50 0.0 $0.00
 DARLENE HUFNAGEL $16.00 0.0 $0.00
B i - 0.0 $0.00
i - 0.0 $0.00 |
- 0.0 $0.00 |
L ] 0.0 $0.00
R 0.0 $0.00
- 00!  $0.00,
i i - 0.0 $0.00
‘ 1 0.0 $0.00
| SUBTOTAL 0.0 $0.00
TOTAL 1.5 $53.32




TIME S HEET PERIOD EMPLOYEE NAME
MALCOLM LANSING - 410 ENDING NO. (PLEASE PRINT)
PIRNIE LOCATION
12/06/96 3516 T. Eftaxiadis
JOB NAME JOB NUMBER CHART OF TOTAL HOURS WORKED DAILY — BY DAY OF MONTH

] 9/ L/- ACCOUNTS HOURS 11/30 | 12/01 12/02 | 12/03 | 12/04 | 12/05 | 12/06
I Z NUMBER SAT SUN MON TUE WED THU FRI

BRONSON CONTRACT MGMT

2420- 050 E10 1l es 0.5

TOTAL HOURS
L OVERTIME HOURS INCLUDED IN TOTAL HOURS

p : = APPROVED BY: W:ﬁi&?
' '




TIME SHEET PERIOD EMPLOYEE NAME
MALCOLM LANSING - 410 ENDING NO. (PLEASE PRINT)
PIRNIE LOCATION
12/20/96 3516 T. Eftaxiadis
JOB NAME JOB NUMBER CHART OF | TOTAL HOURS WORKED DAILY — BY DAY OF MONTH
ACCOUNTS HOURS 12/14 | 12/15 | 12/1 12/17 | 12/18 | 12/19 | 12/20
) 2=/ NUMBER SAT [ SUN | MO TUE | WED | THU [ FAI
BRONSON CONTRACT MGMT 2420-050-E10 0.5 0.5
TOTAL
OVERTIME HOURS INCLUDED IN TOTAL HOURS
APPROVED BY: SIGNATURE;




TIME SHEET PERIOD EMPLOYEE NAME
MALCO LM LANSING - 410 ENDING NO. (PLEASE PRINT)
PIRNIE LOCATION
01/10/97 3516 T. Eftaxiadis
JOB NAME JOB NUMBER CHART OF | TOTAL HOURS WORKED DAILY — BY DAY OF MONTH
e — ACCOUNTS | HOURs [01/04 ] 01/05 ] 01/06 | 01/07 ] ©1/08 | 01/09 ] 01/10
272 §> NUMBER SAT | SUN | MON | TUE | WED | THU | FRI
BRONSON MGMT 2420— 050—E10

0.5 0.5

8 a3

APPROVED BY: ; IGNATURE:
] |



EXPENGE WORKSHEE T

PROJECT NAME N BRONSON LAGGON REMEDIATION

PROJECT NUMBER ©420-050

PERIOD NOVEMBER 1996 THROUGH JANUARY 1997

MP1
VEHICLES
(MILEAGE)

615
ROBERT KADLEC 11,96
HOBERT KADLEC 12-96

TRAVEL

OTHER
TRAVEL
615

SuUBST
(MEALS)“
615

TASKNO E10

$0.00

$0.00

$0.00

$000|

SHIPPING/
POSTAGE |
612

REFRC
611

| COMMUNI-

_caTioN
630

omienimect costs

[COMPUTER SERVICES

| OFFICE:
RENTAL | FIELD

CADD
621 ] 617

618

EQUIP_ !
621

SUPPLES
619

_FELD

. OTHER

FELD |
seAvices
625

TRAILER&
UTILITIES

LAB
SERVICES

TOTAL

623

$0 00

$1,000 00

ol

$997 50
$0 00
$0 00

$000

$0 00
$0 00

$0 00

$0 00

$0 00

$0 00

$0 00

$000

$0.00

$0 00

$000

$0 00

$0 00,

$0 00

$0.00

$0.00

$0 00

$0.00

$000

$0.00

$0.00

$0.00

$0.00

$0 00

$0.00

$0.00

$0.00

“TOTAL TRAVEL
TOTAL ODC

ITOTAL
(EXPENSES

$0 00
$1,997 50

$1,997 50|

CHECK $1,997 50

$0 00!

$0 00 $000 $0 00

$0 00

$0 00

$1,997.50

$0.00 $0.00

$1,967 50

* = EXPENSE REPORTS



Wetland Management Services
6995 Westbourne Drive
Chelsea, MI 48118-9527

Date: 11/5/96

To: T. Eftaxiadis
Malcolm Pimie Engineers
411C West Lake Lansing Road
East Lansing, MI 48823

From: Robert H. Kadlec

Project: North Bronson Treatment Wetlands

Authorization: Contract 7/22/96 Your Project No.: 2420-050-E10
Terms: Net Invoice No. 96-127-01
Through October 31, 1996
Consultation and Services @ $125.00/hr
Feasibility Report 8 hours $1,000.00
TOTAL $1,000.00

Group: ___LANSING

Please’ b5 o [-er00
:Please Make Checks Payable to: Robert _H:;I(_ggﬂec.,é ccount:

S et LY 2O oS 0 L/IC

Check ( ) if charge Is Non-Billable

Verified By: /
Name Emp ¢
——
Approved By: __\, |2 SRR [3S14
"YName Emp ¢

. 00
Amount to Pay $ A/ﬂd

Voucher Number; 7_&5’ fff/
Vendor ID Number: 3é?7?

Chec Number;




-

Wetland Management Services
6995 Westbourne Drive
Chelsea, MI 48118-9527

Date: 12/15/96

To: T. Eftaxiadis
Malcolm Pirnie Engineers
411C West Lake Lansing Road
East Lansing, MI 48823

From: Robert H. Kadlec
Project: North Bronson Treatment Wetlands
Authorization: Contract 7/22/96 Your Project No.: 2420-050-E10

Terms: Net Invoice No. 96-127-02

November 1 through December 15, 1996

Consultation and Services: 7.5 hours @ $125.00/hr
Report comment review
Site visit
Planning and review meeting : $937.50

Travel expenses
Bronson, MI 12/10/96 $60.00

TOTAL $997.50

Please Make Checks Payable to: Robert H. Kadlec

Audlovized £q B Wanaanw Cif¢(a),

&



MICHIGAN SUPERFUND SITE COOPERATIVE AGREEMENT
QUARTERLY PROGRESS REPORT

STATE LEAD SITE
Reporting Period: FY97, Q3
Site name: North Bronson Industrial Area (1C) CA #: V005934-01
Activity: RI/FS Budget period ends: 6/30/97

WORK ACCOMPLISHED DURING REPORTING PERIOD FOR THIS SITE AND ACTIVITY:
(PROBLEMS AND DELAYS ENCOUNTERED THIS PERIOD, CORRECTIVE MEASURES
TAKEN OR PLANNED) IDENTIFY BY TASK NAME AND NUMBER:

Task 5: Phase II Remedial Investigation
Task complete December 1991.

Task 6: Remedial Investigation Report
Task complete July 1993.

Task 7:_Baseline Risk Assessment
Task complete July 1993.

Task 8: Alternatives Array
Task complete September 1994.

Task 9: F easibilitv_ Study

The MDEQ incorporated the detailed wetland alternative developed by Dr. Kadlec into the FS addendum.
The report provided by Dr. Kadlec includes wetland sizing, treatment efficiencies, and construction and
O&M costs. The MDEQ submitted a final draft FS addendum to the EPA for final review in June. The
final FS addendum should be released to the public in July 1997.

The MDEQ has sub-contracted Dr. Kadlec through Malcolm Pirnie. MDEQ staff has prepared the Scope
of Work and reviewed the deliverables submitted by Dr. Kadlec. Malcolm Pirnie administers the contract.
The budget for the development of the wetland is $10,000.

The EPA has selected the city of Bronson as a pilot site for the Community Advisory Group (CAG). The
CAG is an EPA community relations initiative administered by MDEQ. The CAG provides a setting in
which volunteer representatives of the community sets their own agenda, receives up-to-date information
about the status of clean-up activities from the agencies, as well as discuss community views and concemns
about the clean-up process. The MDEQ participated in a CAG meeting on April 29, 1997, to provide the
group an update on the potential remedy for the site.



Mullet-Site Cooperative Agreement V005934 North Bronson Industrial Area

MDEQ staff received the CLP sample results from the industrial sewer investigation in December. The site
geologist reviewed and organized the data into a draft Technical Memorandum. The MDEQ project
manager will review the draft “Tech Memo” in August and submit it to EPA for review in September.

Once approved, the agencies will incorporate the “Tech Memo” into the RI.

Task 9 expenditures will be reported under Task 10.

Task 10: Proposed Plan
The MDEQ project manager has prepared the first draft of the Proposed Plan for review by the EPA. The

North Bronson RI/FS (proposed plan) schedule was revised to reflect the delay caused by the revisions to
the FS and the screening of the constructed wetland alternative. The revised schedule has been approved
by the EPA. The release date of the proposed plan is August 6, 1997.

Task 11: Admmistrative Record

A draft of the administrative record is complete. The final AR will be promulagated with the release of the
proposed plan.

Task 12: Draft ROD

The draft ROD will be developed after the close of the proposed plan public comment period..

Task 13: Final ROD

None.

Task 14: Post ROD/Closet

None.

PLANNED % OF SCHEDULED ACTIVITIES (Task 10) TO BE COMPLETED: 100%
ACTUAL % OF ACTIVITIES COMPLETED: 95%

EXPLANATION OF SIGNIFICANT DIFFERENCE: Refer to Task 10 comments.

PLANNED % OF SCHEDULED ACTIVITY (TASK 11) TO BE COMPLETED: 90%
ACTUAL % OF ACTIVITY COMPLETED: 90%

PLANNED % OF SCHEDULED ACTIVITY (TASK 12) TO BE COMPLETED: 75
ACTUAL % OF ACTIVITY COMPLETED: 75%

EXPLANATION OF SIGNIFICANT DIFFERENCE: NA
FINANCIAL REPORTING FOR EACH ONGOING TASK
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TASK 10 - PROPOSED PLAN CONTRACTOR AGENCY
Planned Budget $10,000 $50,000
Estimated Expenditures prior to this quarter: $3,753 $86,450
Estimated Expenditures* Quarter 3 $2,944# $ 7,000
Estimated Expenditures to Date: $6,697 $93,450
ESTIMATED BALANCE;: $3,303 ($43,450)

* Expenditures reported under Task 10 include FS(Task 9) revisions, the wetland alternative review,
CAG meetings and the industrial sewer investigation.
# Contractor invoices are attached

Task 11 - ADMINISTRATIVE RECORD CONTRACTOR AGENCY
Planned Budget $0 $10,000
Estimated Expenditures prior to this quarter: $0 $ 1,000
Estimated Expenditures Quarter 3 $0 $ 1,000
Estimated Expenditures to Date: $0 $ 2,000

ESTIMATED BALANCE:  $0 $ 8,000

Task 12 - DRAFT ROD CONTRACTOR AGENCY
Planned Budget $0 $20,000
Estimated Expenditures prior to this quarter: $0 $ 0
Estimated Expenditures Quarter 3 $0 $ 2,000
Estimated Expenditures to Date: $0 $ 2,000

ESTIMATED BALANCE $18,000

TASKS 1- 12 FINANCIAL REPORTING
CONTRACTOR 1 CONTRACTOR 2

PLANNED RI/FS BUDGET: $1,200,000 $ 10,000
ESTIMATED EXPENDITURES PRIOR TO THIS QR: $1,038,000 $ 3,693
ESTIMATED EXPENDITURES QUARTER 3 $ 0 § 2944
ESTIMATED EXPENDITURES TO DATE: $1,038,000 § 6,637

ESTIMATED BALANCE: $ 162,000 $ 3,363



Mullet-Site Cooperative Agreement V005934 North Bronson Industrial Area

AGENCY
PLANNED RI/FS BUDGET: $240,000
ESTIMATED EXPENDITURES PRIOR TO THIS QR: $266,750
ESTIMATED EXPENDITURES QUARTER 3 $ 10,000
ESTIMATED EXPENDITURES TO DATE: $276,750
ESTIMATED BALANCE: $(36,950)
TOTAL FUNDING FOR THIS ACTIVITY (RI/FS): $ 1,440,000
TOTAL ESTIMATED EXPENDITURES TO DATE: $ 1,321,587
FUNDS AND TIME REMAINING (BALANCE): $118,357 and 15 months.

ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE REQUIRED WORK: 15 months and
$118,000. Agency expenditures above the budgeted amounts will be covered by funds remaining in the
total budget.

EXPLANATION OF ANY SIGNIFICANT DISCREPANCY/JUSTIFICATION FOR INCREASE: A
The MDEQ has requested an extension of the current project end date of 97 June 30 to 98 September 30.
The MDEQ will require additional time to complete the revicw of the wetland alternative, complete the FS
addendum, accommodate the requests of the CAG and potentilly to investigate a remedty for the industrial
sewer.

Prepared by ﬁl////w% Date f// "2‘//7 4

(PI‘OJCCt ana, er)

Approved bW @ Date J 4 2

(Superwsor)




MALCOLM PIRNIE ENGINEERS, LLP
A MICHIGAN LIMITED LIABILITY PARTNERSHIP

MALCOLM PIRNIE, INC.
lRNl ENVIRONMENTAL ENGINEERS, SCIENTISTS & PLANNERS

DIRECT LABOR/OVERHEAD & OTHER DIRECT COST INVOICE

DATE: May 23, 1997 INVOICE NO.: 2420-050-#4

PROJECT NAME: M. BRONSON LAGOON REMEDIATION
COST RECOVERY BREAKDOWN FOR:
CONTRACT RELEASE NO.: 761 P 7000146

SERVICE PERIOD: From March 23, 1997 through Apiil 25, 1987, for services provided for Direct Labor and ODCs.

BILLTO: Administration Section
Environmental Response Division
Michigan Department of Environmental Quality
P. Q. Box 30426
Lansing, Ml 48909

REMIT PAYMENT TO: Malcolm Pirnie Engineers CONTRACT NO.: ERD #9498
102 Corporate Park Drive, Box 751 FEDERAL ID NO. 13-3560452
White Plains, NY 10602-0751

COPY TO: : William L. Harman
MDEQ-ERD Superfund
300 S. Washington Square
Lansing, M! 48933

TOTAL DIRECT LABOR $121.13
OVERHEAD 1.662% $201.32
LABOR FEE (10%) $32.24
NON~BILLABLE LABOR $14.64
TOTAL LABOR $354.69
TOTAL OTHER DIRECT COSTS $2,002.40
FEE 10% $200.24
NON-BILLABLE EXPENSES $0.00
TOTAL ODC $2,202.64
TOTAL AMOUNT DUE $2,557.33

CONSULTANT'S CERTIFICATION: | CERTIFY THAT THE SERVICES LISTED ABOVE ARE
PROPER CHARGES AGAINST THE STATE OF MICHIGAN.

W&/ /ﬂ man q/&g/@?
Cem’rymg pajare of Consuitant Staff Date
& L4
Signatts P eComsuftant's Project Manager Date
’ , ’ CAST LANSING, M) 488231900  517-337-0111  fax 517-337:0417  ntip:ffaww pueie.com

1400 ABBOTT ROAD SUITE 140



SUMMARY OF DIRECT LABOR
PROJECT NAME: N. BRONSON LAGOON REMEDIATION

PROJECT NUMBER: 2420—-050

LABCR EMPLOYEE SPENT THIS PERIOD JOB-TO-DATE
’L CLASS NAME RATE HOURS COST HOURS COST

| Pa | 0.0 $0.00 0.0 $0.00 |

l 0.0 $0.00 0.0 $0.00

i - ? 0.0 $0.00 0.0 $0.00

[ | 0.0 $0.00 0.0 $0.00

| | i 0.0 $0.00 0.0 $0.00

SUBTOTAL | 0.0 $0.00 0.0 $0.00

P3 THRASOS EFTAXIADIS $36.00 | 2.5 $90.00 17.5 $623.25

| | 0.0 $0.00 0.0 $0.00

[ ! 0.0 $0.00 0.0 $0.00

i [ I 0.0 $0.00 0.0 $0.00

| l J 001 $0.00 0.0 $0.00

1‘ ] f’ 0.01 $0.00 [ 0.0 $0.00

; i f 0.01 $0.00 0.0 $0.00

i ! { 0.0/ $0.00 0.0 $0.00

[SUBTOTAL i 1 2.5 $90.00 17.5 $623.25

( P2 [ 5 | 0.0! $0.00 0.0 $0.00

, ' T | 0.0] $0.00 0.0 $0.00

i a } 0.0 $0.00 0.0 $0.00

; 1 ] 0.0 $0.00 0.0 $0.00

! ; ; 0.0} $0.00 0.0 $0.00

i J | 0.0 $0.00 0.0 $0.00

| o I 0.0 $0.00 0.0 $0.00

; I 0.0 $0.00 0.0] $0.00

; - 0.0 $0.00 0.0 $0.00

i 0.0 $0.00 0.0 $0.00

; | | 0.0 $0.00 0.0 $0.00

} f I 0.0 $0.00 0.0 $0.00

L ! | 0.0 $0.00 0.0 $0.00

' SUBTOTAL .‘ ‘ 0.0 $0.00 0.0 $0.00

; P1 ] j 0.0 $0.00 0.0 $0.00

i r J 0.0 $0.00 0.0 $0.00

| | ! 0.0 $0.00 0.0! $0.00

! i 0.0 $0.00 0.0 $0.00

] ‘e p.0! $0.00 0.0 $0.00

! . ‘ 00| $0.00 0.0 $0.00

i 0.0] $0.00 0.0 $0.00

i 0.0 | $0.00 0.0 $0.00

; 0.0 | $0.00 0.0 $0.00

‘ : 0.0 $0.00 0.0 $0.00

! | 0.0 $0.00 0.0 $0.00

| | 0.0 $0.00 0.0 $0.00

3 i 0.0] $0.00 0.0 $0.00

SUBTOTAL 1 | 0.0 $0.00 | 0.0 $0.00

T1 | x 0.0! $0.00 0.0 $0.00

1 | 0.0 $0.00 0.0 $0.00

: I 0.0] $0.00 0.0 $0.00

f | I 0.0] $0.00 0.0 $0.00

{SUBTOTAL | | 0.0/ $0.00 0.0 $0.00

( CL | DARA THOMAS 1 $10.26 0.5] $5.13 3.0 $28.88

; DARLENE HUFNAGEL : $16.00 1.01 $16.00 7.5 $120.00

f | TONYA PIERMAN i $10.00 1.01 $10.00 1.0 $10.00

f 0.0 $0.00 0.0 $0.00

I 0.0 $0.00 0.0 $0.00

| 0.0 $0.00 0.0 $0.00

| ! 0.0 $0.00 0.0 $0.00

l 4_ 0.0 $0.00 0.0 $0.00

i 1 0.0 $0.00 0.0 $0.00

“ ! 0.0 $0.00 0.0 $0.00

SUBTOTAL & | 2.5 $31.13 11.5 $158.88
TOTAL | 5.0 $121.13 29.0} $782.13 |




SUMMARY FOR OTHER DIRECT COSTS INVOICE NO.: 4

PROJECT: N. BRONSON LAGOON REMEDIATION
PROJECT NUMBER: 2420-050

TRAVEL -
Mileage $0.00
Meals $0.00
Lodging $0.00
Other Travel Exp. $0.00
SUBTOTAL $0.00

EQUIPMENT, MATERIALS & SUPPLIES

Equipment Usage $0.00
Supplies $0.00
Other Field Services $2,000.00
Trailer & Utilities $0.00
SUBTOTAL $2,000.00
OTHER
Reproduction $2.40
Shipping/Postage $0.00
Communications $0.00
SUBTOTAL $2.40
~OMPUTER SERVICES
Technical PC Usage $0.00
CADD Usage $0.00
SUBTOTAL $0.00

MISCELLANEOUS

$0.00
$0.00
$0.00

SUBTOTAL $0.00

TOTAL AMOUNT DUE $2,002.40



DIRECT LABOR BY TASK
PROJECT NAME: N. BRONSON LAGOON REMEDIATION

PROJECT NO. 2420-050

TASK E20

LABOR EMPLOYEE SPENT THIS PERIOD
CLASS NAME RATE HOURS coST
P4 0.0 $0.00
_ 0.0 $0.00
----- 0.0 $0.00
0.0 $0.00
0.0 $0.00
SUBTOTAL 0.0 $0.00
P3 THRASOS EFTAXIADIS $36.00 2.5 $90.00
0.0 $0.00
0.0 $0.00
0.0 $0.00
0.0 $0.00
0.0 $0.00
0.0 $0.00
0.0 $0.00
SUBTOTAL 25 $90.00
P2 0.0 $0.06
0.0 $0.00
0.0 $0.00
0.0 $0.00
0.0 $0.00
0.0 $0.00
0.0 $0.00
0.0 $0.00
0.0 $0.00
0.0 $0.00
0.0 $0.00
0.0 $0.00
0.0 $0.00
SUBTOTAL 0.0 $0.00
P1 0.0 $0.00
0.0 $0.00
0.0 $0.00
0.0 $0.00
0.0 $0.00
0.0 $0.00
0.0 $0.00
0.0 $0.00
0.0 $0.00
0.0 $0.00
0.0 $0.00
0.0 $0.00
0.0 $0.00
SUBTOTAL 0.0 $0.00
T1 0.0 $0.00
0.0 $0.00
0.0 $0.00
0.0 $0.00
SUBTOTAL 0.0 $0.00
cL DARA THOMAS $10.26 0.0 $0.00
DARLENE HUFNAGEL $16.00 0.0 $0.00
TONYA PIERMAN $10.00 1.0 $10.00
0.0 $0.00
0.0 $0.00
0.0 $0.00
0.0 $0.00
0.0 $0.00
0.0 $0.00
0.0 $0.00
SUBTOTAL 1.0 $10.00
| TOTAL 3.5 $100.00




DIRECT LABOR BY TASK
PROJECT NAME: N. BRONSON LAGOON REMEDIATION

PROJECT NO. 2420-050

TASK E30

" LABOR EMPLOYEE SPENT THIS PERIOD
CLASS NAME RATE HOURS cosT

Pa 0.0 $0.00

0.0 $0.00

'''' 0.0 $0.00

0.0 $0.00

0.0 $0.00

SUBTOTAL 0.0 $0.00

P3 THRASOS EFTAXIADIS $36.00 0.0 $0.00

0.0 $0.00

0.0 $0.00

0.0 $0.00

0.0 $0.00

0.0 $0.00

0.0 $0.00

0.0 $0.00

SUBTOTAL 0.0 $0.00

P2 0.0 $0.00

0.0 $0.00

0.0 $0.00

0.0 $0.00

0.0 $0.00

0.0 $0.00

0.0 $0.00

0.0 $0.00

0.0 $0.00

0.0 $0.00

0.0 $0.00

0.0 $0.00

0.0 $0.00

SUBTOTAL 0.0 $0.00

P1 0.0 $0.00

0.0 $0.00

0.0 $0.00

0.0 $0.00

0.0 $0.00

0.0 $0.00

0.0 $0.00

0.0 $0.00

0.0 $0.00

0.0 $0.00

0.0 $0.00

0.0 $0.00

0.0 $0.00

SUBTOTAL 0.0 $0.00

T1 0.0 $0.00

0.0 $0.00

0.0 $0.00

0.0 $0.00

SUBTOTAL 0.0 $0.00

cL DARA THOMAS $10.26 0.5 $5.13

DARLENE HUFNAGEL $16.00 1.0 $16.00

TONYA PIERMAN $10.00 0.0 $0.00

0.0 $0.00

0.0 $0.00

0.0 $0.00

0.0 $0.00

0.0 $0.00

0.0 $0.00

0.0 $0.00

SUBTOTAL 15 $21.13

[ TOTAL 1.5 $21.13




wirALLULIVE LIV SHict: )

- PIRNIE 04/04/97
EFTAXIADIS, THRASOS LAN 3516

Lol . _ WEEK ENDING
NAME T TTLOCATIONS - EMPLOYEE MUMBER

CLENT ORDES(‘RIPTION ~ JOBNUMBER | acc | Torar | 0320 | 03130 | 03/31 | 04701 | 04702 | 04703 04/04 |
‘ PROJECT  |TASK|NUM HOURS| gaT MON | TUE | WED | THU | FRI

14 |N.BRONSON LAGOON REMEDIATIQN

Conlinued on the next page. Conlinued on the next page.

APPROVED/REVIEWED 1Y ’ SIGNATURE T REVB/IG(ETS 1 2¢)

Page 1



'MALCOLM TIME SHEET
- PIRNIE

04/25/97
EFTAXIADIS, THRASQOS LAN 3516 TTWEEKENDING
' NAME —— — "~ 7T T T TTLOCATION TEMPLOYEE NUMBER™
T T T T J0B NUMBER T [ ace [rorall 047197) 04120 | 04217| 04i22 | 047237} 04i24 | 04/25
T PROJECT | TASK| NUM HOURS| AT | SUN TWED | 1 TFRI

2420050

Continued on the next page. _ Continued on the next page.

APPROVED/REVIEWED QY ) S o SIGNATURE ™ " TREV B/YG (1:TS 2.0)

Pago 1



NALCOLM TME sHeer
PIRNIE

04/04/97
UF NAGEL,.QA;RLEN_.E_. ———— __LAN s 6863

NAME LOCATION ™ EWpioveg NUMBER

CLIENT OR DESCRIPTION

—_—
WEEK ENDING

JOB NUMBER ACC [TOTAL | 03729
PROJECT [Task|NUM HOURS|

————

"K%VED/R‘“

EVIEWEDBY — e

—

SIGHATURE REV 8/96 (ETS 1.2¢j

Page {



-8

- PIRNIE
PIERMAN TQN YA LAN
o R

\ CLIENT OR DESCRIPTION -

7464

" EMPLOYEE NUMBER ~

04/04/97

WEEK ENDING

- JoB NUMBEh
PROJECT

2420050

| acc lroTaL 03729 | 03/30 | 03/31 | 04/01 | 04102 | 04103 | 0404

TUE | wep | THU | ERI

APPROVED/REVIEWED BY

\
\

074 eaman D
REV 8/96 (ETS {.2¢)
Page 2

SIGNATURE




VIALCOLM TIME SHEET
" PIRNIE

_ 04/11/97
''ERMAN, TONYA LAN 7464

________ WEEK ENDING
~ NAME LOCATION " EMPLOYEE NUMBER
CLIENT OR DESCRIPTION

04/07 | 04/08 | 04/09 | 04/10 04/171
MON | TUE | WED | THU FRI

1 |N.BRONSON LAGOON REMEDIATION = 2420050
2 IN.BRONSON LAGOON REMEDIATION 2420050

- ke
- M |

— It"||l[ml"|h mh lluﬂﬁ— I-I“Ii mm"m"m ‘I

_ "l4||

) 4\/
‘APPROVED/REVIEWED BY su;rmy(ff (K{ﬂ/m

REV 8/96 (ETS 1.2¢)
Page 2



} MALCOLM TIME SHEET

: 04/04/97
THOMPSON, DARA ik LAN 7156 WEEK ENDING
= NAME LGCATION EMPLOYEE NUMBER -
108 NUMBER 03126 | 03/30 | 0331 | 0401 [ 04/02 | 04103 | oaroa |
CLIENT OR DESCRIPTION -

PROJECT

SAT| 'SUN'| MON | TUE | WED | THU | FRI

16 |N.BRONSON LAGOON REMEDIATION

o

APPROVED/REVIEWED BY 77 7777770 e e

SIGHATURE 77— REV 8/96 (ETS 1.2c)

Paqge 1



v

EXPENSE WORKSHEET

PROJVECT NAME: N. BAONSON LAGOON REMEDIATION
PROJECT NUMBER: 2420-050

PERIOD. APRIL 1907

TASK NO: E30

* TRAVEL

.. DTHER DIRECT GOSTS

|COMPUTERSERVICES . . .

CLFELD S

MPt
VEHICLES
(MILEAGE)

OTHER
TRAVEL

suUBST.

_(MEALS)

LOOGING

POSTAGE CATION

SHIPPING/ COMMUNI -

RENTAL

OFFICE/
FIELD

CADD

EQUIP.

OTHER
FIELD

TRAILEA &

818

a15 ]

815"

EALE

812 S830 ¢

e L m7

818

. 8217

SUPPLIES

819 .

SERVICES
825"

UTILITIES

828

SERVICES
o823

$0.00

IN HOUSE REPRO.

$2.40

$2.40

$0.00

ROBERT KADLEC

$2,000.00,

$2,000.00

J S

30.00
$0.00

$D.Og
$0 00,

$000

$0.00

$0.00,

$0.00

$0.00]

$0.00|

30 00

$0.00

$0.00

3$0.00

$0.00
$0.00

$000

3000
$0.00

$0.00

$0.00

$0.00,

30.00

$0.00

$0.00

$0.00

30.00

TOTAL

$0.00!

$0.00

$0.00; $0.00

$2.40

$0.00 $0.00

$0.00 $0.00

$0.00

$0.00

$0.00

$2,000.00

$000

$0.00

$0.00]

TOTAL TRAVEL
TOTAL ODC

$0.00
$2,002.40

TOTAL
IEXPENSES

$2,002.40

* = EXPENSE REPORTS

$2,002.40



MALCOLM PIRNIE - LANSING/410

" COPY SUMMARY
&7 DATE: sl F Z
PROJECT PROJECT ACCOUNT USER TOTAL
NAME - NUMBER NUMBER CODE COPIES AMOUNT
BRONSON 2420-050- CR0 5 050 29 740 _ '
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Wetland Management Services.
6995 Westbourne Drive

Chelsea, MI 48118-9

Date: 4/19/97

To: T. Eftaxiadis
Malcolm Pirnie Engineers
411C West Lake Lansing Road
East Lansing, MI 48823

From: Robert H. Kadlec

Project: North Bronson Treatment Wetlands

527

Authorization: Contract 4/2/97 Your Project No.: 2420-050-E30

Terms: Net

Invoice No. 97-127-01

March 1 through March 31, 1997

Consultation and Services: 16 hours @ $125.00/hr
Conceptual design

TOTAL

$2,000.00

$2,000.00

Please Make Checks Payable to: Robert H. Kadlec

Group: __LANSING _

Account: Q’Z_*.(_/_
Project 2{[’2—0 - &5- Oé;é

Check { ) if charge Is Non-Biilable

Verified By: I
Name Emp #
Approved By: TF&S\Q‘F‘\ o /33\ G

' Name Emp #
O
Amount to Pay $ XOOO.
Voucher Number: T2 2

Vendor ID Number: _ 2FY T
Cha~ Nimhar (7[0 [é




Wetland Management Services

6995 Westbourne Drive
‘ Chelsea, Michigan 48118-9527
© - -+ Phone: 313-475-7256, Fax: 313-475-3516 - . =~ &0 ninl Tt

- . . C e .. _ R I T,
Ly H iR DEESOREY Lt e e PR R PR K LN R VT A N T PRI M-S

a{'R} T
il::jl \-L/ Lhr
oy -C;: !;11 a,iasi:\\
April 19, 1997 LG, |
prl ) I’LJ
/ i~
JAJS/N ’\‘//',t e
y oA
T. Eftaxiadis
Malcolm Pirnie Engineers
411C West Lake Lansing Road
East Lansing, MI 48823

Dear Mr. Eftaxiadis:

Enclosed is an invoice covering the preparation of a draft conceptual design report for the best
current alternative for constructed wetlands treatment of the contaminated waters at the North
Bronson sites.

This invoice does not necessarily cover the completion of expenditures under the current
authorization. A review meeting is contemplated; Bill Harmon will make decisions about the need
for and timing of such a meeting.

Sincerely yours,

Go-tadlee

Robert H. Kadlec
PhD, P.E.



MALCOLM PIRNIE ENGINEERS, LLP
A MICHIGAN LIMITED LIABILTTY PARTNERSHIP

IRNI MALCOLM PIRNIE, INC.

ENVIRONMENTAL ENGINEERS, SCIENTISTS & PLANNERS

DIRECT LABOR/OVERHEAD & OTHER DIRECT COST INVOICE E e
[ | o7
e
DATE: April 25, 1997 INVOICE NO.: 2420—-050—-#3 aﬁ T
1 L
F CT NAME: N. BRONSON LAGOON REMEDIATION u e
ROJECT NAME | APR 281997
COST RECOVERY BREAKDOWN FOR: L ..E
CONTRACT RELEASE NO.: 761 P 7000146 EH ‘\‘, z_i“( Funt ﬁ
SERVICE PERIOD: From January 25, 1997 through March 28, 1997, for services provided for Direct Labor and ODCs.

BILLTO: Administration Section
Environmental Response Division
Michigan Department of Environmental Quality
P. O. Box 30426
Lansing, Ml 48909

REMIT PAYMENT TO: Maicolm Pirnie Engineers CONTRACT NO.: ERD #9499
102 Corporate Park Drive, Box 751 FEDERAL ID NO. 13—3560452
White Plains, NY 10602-0751

coPYTO: William L. Harman
MDEQ-ERD Superfund
300 S. Washington Square
Lansing, Mi 48933

TOTAL DIRECT LABOR $130.65
OVERHEAD 1.662% $217.14
LABOR FEE (10%) $34.78
NON - BILLABLE LABOR $14.64
TOTAL LABOR $382.57
TOTAL OTHER DIRECT COSTS $3.27
FEE 10% $0.33
NON-BILLABLE EXPENSES $0.00
TOTAL ODC $3.60
TOTAL AMOUNT DUE $386.17

CONSULTANT'S CERTIFICATION: | CERTIFY THAT THE SERVICES LISTED ABOVE ARE
PROPER CHARGES AGAINST THE STATE OF MICHIGAN.

%@/ fomar 45 /27

Centifying Sig/nature of Consultant Staff Date

VB Mo cdl, /2]

Signature df‘-P@TlThBE{DJ'ﬁsBD&E}'s P3aiig & ManagrlAST LANSING, MI 48823-1900 517-337mte tax 517-337-0417 http://www.pirme.com

RECYCLED PAPER



SUMMARY FOR OTHER DIRECT COSTS INVOICE NO.: 3

PROJECT: N. BRONSON LAGOON REMEDIATION

PROJECT NUMBER: 2420-050

TRAVEL
Mileage $0.00
Meals $0.00
Lodging $0.00
Other Travel Exp. $0.00
SUBTOTAL $0.00

EQUIPMENT, MATERIALS & SUPPLIES

Equipment Usage $0.00
Supplies $0.00
Other Field Services $0.00
Trailer & Utilities $0.00
SUBTOTAL $0.00
OTHER
Reproduction $0.00
Shipping/Postage $3.27
Communications $0.00
SUBTOTAL : $3.27
COMPUTER SERVICES
Technical PC Usage $0.00
CADD Usage $0.00
SUBTOTAL $0.00

MISCELLANEOUS

$0.00
$0.00
$0.00

SUBTOTAL $0.00

TOTAL AMOUNT DUE $3.27



DIRECT LABOR BY TASK

PROJECT NAME: N, BRONSON LAGOON REMEDIATION

PROJECT NO. 2420-050 TASKE10
| LABOR EMPLOYEE SPENT THIS PERIOD

CLASS NAME HOURS COosT

P4 0.0 $0.00

0.0 $0.00

0.0 $0.00

0.0 $0.00

0.0 $0.00

SUBTOTAL 0.0 $0.00

P3 THRASOS EFTAXIADIS 1.0 $35.55

0.0 $0.00

0.0 $0.00

0.0 $0.00

0.0 $0.00

0.0 $0.00

0.0 $0.00

0.0 $0.00

SUBTOTAL 1.0 $35.55

P2 0.0 $0.00

0.0 $0.00

0.0 $0.00

0.0 $0.00

0.0 $0.00

0.0 $0.00

0.0 $0.00

0.0 $0.00

0.0 $0.00

0.0 $6.00

0.0 $0.00

0.0 $0.00

0.0 $0.00

SUBTOTAL 0.0 $0.00

P1 0.0 $0.00

0.0 $0.00

0.0 $0.00

0.0 $0.00

0.0 $0.00

0.0 $0.00

0.0 $0.00

0.0 $0.00

0.0 $0.00

0.0 $0.00

0.0 $0.00

0.0 $0.00

0.0 $0.00

SUBTOTAL 0.0 $0.00

T1 0.0 $0.00

0.0 $0.00

0.0 $0.00

0.0 $0.00

SUBTOTAL - 0.0 $0.00

CL DARA THOMAS 0.0 $0.00

DARLENE HUFNAGEL 1.5 $24.00

0.0 $0.00

0.0 $0.00

0.0 $0.00

0.0 $0.00

0.0 $0.00

0.0 $0.00

0.0 $0.00

0.0 $0.00

SUBTOTAL 1.5 $24.00

TOTAL 25 $59.55




DIRECT LABOR BY TASK
PROJECT NAME: N. BRONSON LAGOON REMEDIATION

PROJECT NO. 2420-050

TASK E20

LABOR EMPLOYEE SPENT THIS PERIOD
CLASS NAME RATE HOURS COST
Pa 0.0 $0.00
0.0 $0.00
0.0 $0.00
0.0 $0.00
0.0 $0.00
SUBTOTAL 0.0 $0.00
P3 THRASOS EFTAXIADIS $35.55 2.0 $71.10
0.0 $0.00
0.0 $0.00
0.0 $0.00
0.0 $0.00
0.0 $0.00
0.0 $0.00
0.0 $0.00
SUBTOTAL 2.0 $71.10
P2 0.0 $0.00
0.0 $0.00
0.0 $0.00
0.0 $0.00
0.0 $0.00
0.0 $0.00
0.0 $0.00
0.0 $0.00
0.0 $0.00
0.0 $0.00
0.0 $0.00
0.0 $0.00
B 0.0 $0.00
SUBTOTAL 0.0 $0.00
P1 0.0 $0.00
0.0 $0.00
0.0 $0.00
0.0 $0.00
0.0 $0.00
0.0 $0.00
0.0 $0.00
0.0 $0.00
0.0 $0.00
0.0 $0.00
0.0 $0.00
0.0 $0.00
0.0 $0.00
SUBTOTAL 0.0 $0.00
T1 0.0 $0.00
0.0 $0.00
0.0 $0.00
0.0 $0.00
SUBTOTAL 0.0 $0.00
CcL DARA THOMAS $9.50 | 0.0 $0.00
DARLENE HUFNAGEL $16.00 | 0.0 $0.00
0.0 $0.00
0.0 $0.00
0.0 $0.00
0.0 $0.00
0.0 $0.00
- 0.0 $0.00
0.0 $0.00
0.0 $0.00
SUBTOTAL 0.0 $0.00
[ TOTAL 2.0 $71.10




T E SHEET

I PERIOD EMPLOYEE NAME
MALCOLM LANSING - 410 ENDING NO. (PLEASE PRINT)
PIRNIE LOCATION
' 02/14/97 3516 T. EFTAXIADIS
JOB NAME JOB NUMBER CHART OF | TOTAL 1HHOUNS WORKED DAILY — BY DAY OF MONTH
ACCOUNTS | HOURS | 02/08 | 02/09 | 02/10 [ 02/11 | 02/12 ] 02/13 | 02/14
NUMBER SUN | MON | TUE | WED | THU F
b e 91010}
» | BRONSON |2420-050-Et0 {ojolo L 0.5
0j0]0
610100 ™ _
blrajo
loje|o
6j0j0]0
6lofo|of
6|olajo
6lojo0j0f
0j010
6lojoy01
6l0jo0l0
6j0(010
010]0
6lojolo i
- T 6lolofo
R I O S —
6|1 0010
e e |&j0l0|0

APPROVED BY:




MALCOLM
PIRNIE

TIME SHEET
LANSING — 410
LOCATION

PERIOD
CNDING

EMPLOYEE
NO.

NAME
(PLEASE PRUNT)

02/28/97

3516

T. Eftaxiadis

JOB NAME

JOU NUMBER

CHART OF
ACCOUNTS
NUMBER

TOTAL

HOURS WORKED DAILY — BY DAY OF MONTH

HOURS 02/22

02/23 | 02/24

02/25

02/26 | 02/27

02/28

SAT

SUN MON

TUE

THU

FRI

‘12420-050-E10

0.5

APPROVED BY:




TIME SHEET - EMPLOVEE NAME
MALCOLM LANSING - 410 ENDING HO. (PLEASE PRINT)
PIRNIE LOCATION
03/07/97 . 3516 T. EFTAXIADIS

JOB NAME JOB NUMBER CHART OF TOTAL HOURS WORKED DAILY — BY DAY OF MOMNTH

ACCOLUNTS HOURS |03/01 03/02 03/03 03/04 03/05 ]03/06 03/07

NUMBER SAT SUN MON TUE THU FRl
i 2.0 s 2.0

|

!

APPROVED BY: TURE:




TIME SHEET PERIOD EMPLOYEE NAME
MALCOLM LANSING - 410 EMDING NO. (PLEASE PRINT)
PIRNIE LOCATION

03/07/97 6863 DARLENE E. HUFNAGEL

JOB NAME JOB NUMBER CHART OF TOTAL HOURS WORKED DAILY — BY DAY OF MONTH
ACCOUNTS | HOURS | 03/01 [ 03/02 T 03/03 ] 03/04 | 03/05 | 03/06 ] 03/07
NUMBER SAT SUN [ MON | TUE | WED | THU FRI

*INorth Bronson — Project Assignment 2420-050-E10 [ T I 1.0 1.0
—_—

e

SIGNATUR

Z&LM}

/



/lALCOLN'I TIME SHEET
“PIRNIE

UFNAGEL, DARLENE

NAME

CLIENT OR DESCRIPTION

03/28/97
_LAN 6863 WEEK ENDING
LOCATION EMPLOYEE NUMBER
o JOBNUMBER | acC [TOTAL| 03722 | 03/23 | 03724 | 03725 | 03726 | 03727 03/28}
 PROJECT |TASK|NUM HOURS| SAT |73 MON | TUE | WED | THU | FRI

» |N.BRONSON LAGOON REMEDIATION

Continued on the next page. / -
APPROVEDREVIEWED BY 47\~

_Conlinued on the next page.

SIGHNATIURE

REV 8/96 (ETS 1.2c)

Page 1



EXPENSE WORKSHEET

PROJECT NAME: N. BAONSON LAGOON REMEDIATION
PROJECT NUMBER: 2420-~030

PERIOD. FEBRUARY 1997 THROUGH MARCH 1997

TASK NO: €10

- g

MPL

- "OTHER DIRECT GOSTS

COMPUTER

VEHICLES
(MILEAGE)

LODGING REPRO.

SHIPPING/

POSTAGE

COMM!
CATI

UNI-
ON

RENTAL

OFFICE/
FELD

CADD

LIEE

818"

83

82

T

018

EQUIP.

SUPPLIES
818

SERVICES

028 ¢

UpPs

$3.27

$3.27
$0.00

$0.00|
$0.00

$0.00

$0.00

$0.00,

$0.00]

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00]

$0.00]

$0.00

$0.00

$0.00

$0.00]

$0.00
$0.00]

$0.00/

$0.00/

$0.00!
$0.00

$0.00
$0.00

$0.00
$0.00]

TOTAL $0.00

$0.00

$0.00

$0.00

$0.00

$3.27

$0.00

$0.00

$0.00,

$0 00

$0.00

$0.00

$0.00

TOTAL TRAVEL $0.00
TOTAL ODC $3.27)
TOTAL
EXPENSES $3.27

* = EXPENSE REPORTS

$0.00

$0.00

$3.27



. United Parcel Service

(.‘ickup Date: 03/04/97 Daily Package Detail Record
Pickup Record No: 950728 46 1 for Common Carrier
Package ID Reference# Dest Code Zn Wt Package Chg RD
Customer # Company Name Address City
s T o 2420-050- £/048933 2 1.0 3.27

6121-B HARMON MDEQ~ERD, SPECIAL 300 S. WASHINGTON LANSING




MICHIGAN SUPERFUND SITE COOPERATIVE AGREEMENT
QUARTERLY PROGRESS REPORT

STATE LEAD SITE
Reporting Period: FY97, Q4
Site name: North Bronson Industrial Area (1C) CA #: V005934-01
Activity: RI/FS Budget period ends: 6/30/97

WORK ACCOMPLISHED DURING REPORTING PERIOD FOR THIS SITE AND ACTIVITY:
(PROBLEMS AND DELAYS ENCOUNTERED THIS PERIOD, CORRECTIVE MEASURES
TAKEN OR PLANNED) IDENTIFY BY TASK NAME AND NUMBER:

Task 5: Phase II Remedial Investigation
Task complete December 1991.

Task 6: Remedial Investigation Report
Task complete July 1993.

Task 7: Baseline Risk Assessment
Task complete July 1993.

Task 8: Alternatives Array
Task complete September 1994.

Task 9: Feasibility Study
Task complete July 15, 1997.

Task 10: Proposed Plan

The MDEQ developed, produced and released the proposed plan to the public on August 6, 1997. The
MDEQ held a proposed plan public meeting in the city of Bronson on August 19, 1997. Alan Waltz and
Heather Nelson represented the EPA at the meeting.

Task 11: Administrative Record

The MDEQ completed the AR. The AR is available for public review at the Bronson public library.

Task 12: Draft ROD
Task Complete. Final comments on the proposed plan were received by MDEQ on September 8, 1997.
The MDEQ completed the draft ROD and Responsiveness Summary September 30, 1997.

Task 13: Final ROD: Work in progress. The ROD is scheduled to be completed during the first quarter of
FY 98.




Mullet-Site Cooperative Agreement V005934 North Bronson Industrial Area

Task 14: Post ROD/Closet: None.

PLANNED % OF SCHEDULED ACTIVITIES (Task 10) TO BE COMPLETED: 100%
ACTUAL % OF ACTIVITIES COMPLETED: 100%

PLANNED % OF SCHEDULED ACTIVITY (TASK 11) TO BE COMPLETED: 100%
ACTUAL % OF ACTIVITY COMPLETED: 100%

PLANNED % OF SCHEDULED ACTIVITY (TASK 12) TO BE COMPLETED: $100
ACTUAL % OF ACTIVITY COMPLETED: 100%

EXPLANATION OF SIGNIFICANTDIFFERENCE: NA

FINANCIAL REPORTING FOR EACH ONGOING TASK

TASK 10 - PROPOSED PLAN CONTRACTOR AGENCY

e Planned Budget $10,000 $50,000

e Estimated Expenditures prior to this quarter: $6,697 $93,450

e Estimated Expenditures Quarter 4 $0 $9.800*

o Estimated Expenditures to Date: $6,697 $103,250
ESTIMATED BALANCE: $2,503 ($53,250)

*Agency expenditures under this task include revisions to the FS.

Task 11 - ADMINISTRATIVERECORD CONTRACTOR AGENCY

¢ Planned Budget $0 $10,000

e Estimated Expenditures prior to this quarter: $0 $ 2,000

¢ Estimated Expenditures Quarter 4 $0 $ 2,000

e Estimated Expenditures to Date: $0 $ 4,000
ESTIMATED BALANCE: $0 $ 6,000

Task 12 - DRAFT ROD CONTRACTOR AGENCY

e Planned Budget $0 $20,000

e Estimated Expenditures prior to this quarter: $0 § 2,000

e Estimated Expenditures Quarter 4 $0 $ 11,000

e Estimated Expenditures to Date: $0 $ 13,000

ESTIMATED BALANCE $ 7,000



Mullet-Site Cooperative Agreement V005934 North Bronson Industrial Area

TASKS 1- 12 FINANCIAL REPORTING

CONTRACTORS CONTRACTOR 1 CONTRACTOR?2
e PLANNEDRI/FS BUDGET: $1,200,000 $10,000
e PREVIOUSESTIMATED EXPENDITURES: $1,038,000 $4,000
o ESTIMATED EXPENDITURES QUARTER 4 $0 $0
ESTIMATED EXPENDITURES TO DATE: $1,038,000 $7,000
e ESTIMATED BALANCE $162,000 $3,000
AGENCY
e PLANNEDRI/FS BUDGET: $240,000
e PREVIOUS ESTIMATED EXPENDITURES: $277,000
o ESTIMATED EXPENDITURESQUARTER 4 $ 23,000
e ESTIMATED EXPENDITURES TO DATE: $300,000
e ESTIMATED BALANCE: $(60,000)
TOTAL FUNDING FOR THIS ACTIVITY (RI/FS): $ 1,440,000
TOTAL ESTIMATED EXPENDITURES TO DATE: $ 1,345,000
FUNDS AND TIME REMAINING (BALANCE): $95,000 and 12 months.

ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE REQUIRED WORK: 12 months and
$95,000. Agency expendituresabove budgeted amounts will be covered by funds remaining in the total
budget.

EXPLANATION OF ANY SIGNIFICANT DISCREPANCY/JUSTIFICATIONFOR INCREASE: None

Date /‘/[ /?( "77’-
Approved by 9&"@'—:‘\1 W Date _ (¢ Z/‘/ZQ7

(Supe?wsor)

Prepared by
fect Manager)




